

PACKWOOD LAKE HYDROELECTRIC PROJECT
DRAFT STUDY REPORT DUE DATES
SORTED BY DUE DATE

STUDY	DRAFT DUE TO AGENCIES/TRIBES
Engineering Study Related to Barrier Replacement - Temporary Barrier	Complete
Engineering Study Related to Barrier Replacement - Fish Rescue Plan	Next draft - 12/23/05
Cultural Resources - Inventory	1/13/2006
Engineering Study Related to Barrier Replacement - Permanent Barrier - Design Criteria Concurrence from Agencies/Tribes	1/31/2006
Packwood Lake Drawdown - 1st draft	6/30/2006
Water Quality - Phase I Environmental Assessment	6/30/2006
Engineering Study Related to Barrier Replacement - Permanent Barrier - Begin Design	7/3/2006
Cultural Resources - Historic Properties Management Plan	7/14/2006
Stream Connectivity in Packwood Lake Tributaries	7/28/2006
Water Quality - Results	8/31/2006
Amphibian Survey	9/11/2006
Bald Eagle and Osprey Nest Survey	9/15/2006
Noxious Weed	9/18/2006
Rare Plant	9/18/2006
Large Wood	9/22/2006
Gravel Transport	9/22/2006
Fish Passage Barriers	9/30/2006
Fish Population Characterization Near the Drop Structure	11/15/2006
Packwood Lake Entrainment	11/15/2006
Vegetation Cover Type Mapping	11/15/2006
Anadromous Salmonid Habitat and Spawning Survey	11/30/2006
Geomorphology and Habitat of the Tailrace Slough	11/30/2006
Recreation	1/12/2007
Engineering Needs for Access Routes	1/19/2007
Fish Distribution & Species Composition	4/20/2007
Lake Creek Instream Flow and Habitat Assessment	6/29/2007
Packwood Lake Drawdown - 2nd season draft if needed	7/31/2007
Tailrace Slough Instream Flow	8/1/2007
Tailrace Slough Use by Anadromous Salmonids	9/4/2007