

Packwood Lake Hydroelectric Project - Key Compliance Activities Schedule

Status Date: March 2019	2019										2020		
Task	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
Natural Resource Monitoring													
Fish Rescue and Block Net Placement													
Unplanned Outage Requirements													
Reach 5 Rainbow Trout Surveys													
Reach 5 Gravel, Wood and Habitat Surveys													
Stream Gage Installation and Monitoring													
Repairs to Guard Station													
Tailrace Temperature Monitoring													
Packwood Lake Fish Population Assessment													
Amphibian "Site B" Monitoring													
Register of Historic Places Evaluation													
Regulatory and Process													
2019 Resource Coordination Meeting													
Permitting													
Transition Meeting w/FERC													
Agency Site Visit													
Initiate Stream Restoration Subgroup													
Local Public Outreach													
File Remaining Monitoring Plans w/FERC													
Data Analysis for Monitoring Efforts													
Monitoring Reports Development													
Resource Coordination Report Development													
Distribution of RCR to Agencies for Comment													
2020 Resource Coordination Meeting													