
 
 
 
 
 
March 8, 2006 
PKWD-06-015 
 
Ms. Magalie R. Salas 
Secretary 
Federal Energy Regulatory Commission 
888 First Street, NE 
Washington, D.C.  20427 
 
Dear Secretary Salas: 
 
Subject: PACKWOOD LAKE HYDROELECTRIC PROJECT 
  FERC DOCKET NO. 2244-012 
 INTEGRATED LICENSING PROCESS TIMELINE 
 
Reference: Letter dated September 21, 2005 from Magalie R. Salas (FERC) to J.W. 

Baker (Energy Northwest), Study Plan Determination for the Packwood 
Lake Hydroelectric Project and Contingent Approval of Waiver of 
Article 37 

 
Section 5.15 of the Integrated Licensing Process (ILP) requires Energy Northwest to 
submit an initial study plan report no later than September 20, 2006 with a meeting to 
be held within 15 days of the filing.  Because several of our studies, as approved by the 
study plan determination (see Reference), will not be completed before the 
September 20th due date, we are seeking Commission concurrence for a schedule that 
provides for a supplemental study plan meeting to accommodate the completion dates 
of the draft reports.�
��
Attached are a schedule of proposed due dates for draft study plans (see Attachment 1) 
and a schedule showing the proposed ILP time line based on this approach (see 
Attachment 2).  Energy Northwest is proposing to file the initial study plan report no later 
than September 20, 2006 with a status on all 23 studies and hold a study plan meeting 
on or before October 5, 2006 to discuss those studies that have been completed 
(Review Track 1).  In addition, a supplemental study plan meeting will be held in mid-
December 2006 to discuss the remainder of the studies (Review Track 2).  After each 
meeting, Energy Northwest will file a meeting summary within 15 days, including any 
modifications to ongoing studies or new studies proposed.  �
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We provided agencies, tribes, and interested stakeholders the opportunity to comment 
on this approach; one comment was received and addressed by clarifying where each 
of the twenty three studies would be discussed (see Attachment 3).   
 
If you have any questions or require additional information regarding this matter, please 
contact Ms. Laura Schinnell at (509) 372-5123. 
 
Respectfully, 
 

 
J.W. Baker, Vice President 
Energy/Business Services 
 
Attachments: 1) Draft Study Report Due Dates 
 2) Integrated Licensing Process, Section 5.15 Due Dates 
 3) Electronic mail dated February 3, 2006, Laura Schinnell (Energy 

Northwest) to Lauri Vigue (WDFW), and dated February 1, 2006, Laura 
Schinnell to Blane Bellerud et. al., ILP Process for Study Report and 
Meeting 

 
 



 

 

ATTACHMENT 1 
PACKWOOD LAKE HYDROELECTRIC PROJECT 

FERC DOCKET NO. 2244-012 
  

DRAFT STUDY REPORT DUE DATES* 
 

  

STUDY OR REQUIREMENT 
DRAFT DUE TO 

AGENCIES/TRIBES 

Engineering Study Related to Barrier Replacement - Temporary Barrier Complete 
Cultural Resources – Inventory Complete 
Engineering Study Related to Barrier Replacement - Permanent Barrier - Design 
Criteria Concurrence from Agencies/Tribes 

Complete 

Engineering Study Related to Barrier Replacement - Fish Rescue Plan Next draft – 3/8/06 
Engineering Study Related to Barrier Replacement – Permanent Barrier – 
Resolve Differences in Design Criteria Received from Agencies/Tribes 

4/5/06 

Packwood Lake Drawdown - 1st draft 6/30/2006 
Water Quality - Phase I Environmental Assessment 6/30/2006 
Engineering Study Related to Barrier Replacement - Permanent Barrier - Begin 
Design 

7/3/2006 

Cultural Resources - Historic Properties Management Plan 7/14/2006 
Stream Connectivity in Packwood Lake Tributaries 7/28/2006 
Water Quality – Results 8/31/2006 
Amphibian Survey 9/11/2006 
Bald Eagle and Osprey Nest Survey 9/15/2006 
Noxious Weed 9/18/2006 
Rare Plant 9/18/2006 
Large Wood 9/22/2006 
Gravel Transport 9/22/2006 
Fish Passage Barriers 9/30/2006 
Vegetation Cover Type Mapping 11/1/2006 
Fish Population Characterization Near the Drop Structure 11/4/2006 
Packwood Lake Entrainment 11/9/2006 
Anadromous Salmonid Habitat and Spawning Survey 11/15/2006 
Geomorphology and Habitat of the Tailrace Slough 11/15/2006 
Recreation 1/12/2007 
Engineering Needs for Access Routes 1/19/2007 
Fish Distribution & Species Composition 4/20/2007 
Lake Creek Instream Flow and Habitat Assessment 6/29/2007 
Packwood Lake Drawdown - 2nd season draft if needed 7/31/2007 
Tailrace Slough Instream Flow 8/1/2007 
Tailrace Slough Use by Anadromous Salmonids 9/4/2007 

*Dates may be adjusted slightly. 
 



 

 

ATTACHMENT 2 
PACKWOOD LAKE HYDROELECTRIC PROJECT 

FERC DOCKET NO. 2244-012 
 

INTEGRATED LICENSING PROCESS 
SECTION 5.15 DUE DATES  

 
 

  
Initial Study Report 9/20/2006 

 
Review Track 1 

Initial Study Report Meeting 10/5/2006* 
Meeting Summary for Initial Study Report Meeting 10/20/2006 
Disagreement on Initial Study Report Meeting Summary Filings  11/20/2006 

Director Approval of study plan reports and/or amendments if no disagreements 
for Cultural Resources, Engineering Studies Related to Barrier Replacement, 
Packwood Lake Drawdown, Water Quality, and Stream Connectivity in 
Packwood Lake Tributaries 12/5/2006 

Responses to Disagreement filings of 11/20/2006 12/19/2006 

Director Approval of study plan amendments if there are disagreements for 
studies listed for Review Track 1 1/18/2007 

 
Review Track 2 

Supplemental Initial Study Plan Meeting to discuss draft reports issued for 
Amphibian Survey, Bald Eagle and Osprey Nest Survey, Noxious Weed, Rare 
Plant, Large Wood, Gravel Transport, Fish Passage Barriers, Fish Population 
Characterization Near the Drop Structure, Packwood Lake Entrainment, 
Vegetation Cover Type Mapping, Anadromous Salmonid Habitat and Spawning 
Survey, Geomorphology and Habitat of the Tailrace Slough; and oral reports of 
preliminary results for Recreation, Engineering Needs for Access Routes, Fish 
Distribution and Species Composition, Lake Creek Instream Flow and Habitat 
Assessment, Tailrace Slough Instream Flow, Tailrace Slough Use by 
Anadromous Salmonids 

12/19/2006* 

Meeting Summary for Supplemental Initial Study Report Meeting 1/4/2007 
Director Approval of study plan reports and/or amendments if no disagreements 
for Track 2 1/19/2007 
Disagreement on Supplemental Initial Study Report Meeting Summary Filings  2/5/2007 
Responses to Disagreement filings of 2/5/2007 3/7/2007 
Director Approval of study plan amendments if there are disagreements for 
Track 2 4/6/2007 

 
Updated Study Report 9/20/2007 

 
*Dates may be adjusted based upon agency and tribal staff availability. 
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