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Receiving Warehouse Design

Kootenai Energy Efficient Lighting Upgrade

Receiving Warehouse Construction (Bld 510)

Routine Building Maintenance & Upgrades

Routine Building Maintenance & Upgrades

Kootenai Parking Lot Safety Upgrades

Receiving Warehouse Construction (Bld 510)

Storm Drain Runoff Pond Construction

New Protected Area Access Construction

New Plant Services/Support Facility Construction

Firing Range Upgrades

Firing Range Upgrades

Security Upgrades

New Plant Services/Support Facility Construction

Deschutes Building Renovation

Access Road Improvements

Potable Water System Upgrades

Routine Building Maintenance & Upgrades

Renovate Work Control and CORC Centers

Inprocessing Upgrades

Storm Drain Runoff Pond Design

Plant Services/Support Facility Design

Remodel Power Block Access Point

Deschutes HVAC Upgrade

Site 4 Road improvements

Water Efficient Landscaping Upgrades

Water Efficient Landscaping Upgrades

Information Technology Projects

PeopleSoft Financials System Upgrade

PassPort Upgrade

Electronic Mail System Upgrade

PeopleSoft Version Upgrade

Replace Computer Workstations

Replace Computer Workstations

Cyber Security Upgrade

LAN Printer Replacement Project

Enterprise Resource Management Study

Scoping TDAS/Process Computer Upgrade

LAN Printer Replacement

LAN Printer Replacement

KPI System Replacement

Plant Wireless Capability Upgrade

Narrow Band Radios

Access Control Upgrades

PBX Replacement

Plant Wireless Capability Upgrade

Plant Projects

Phase 3 Projects

LPRM Procurement,

Replace Heat Exchabger RCC-HX-1

Replace S-CIT-201 and -202 Obsolete Martek Analyze
Turbine Supervisory System Upgrade,

Seal Steam Controller - Transmitter,

Replace Oscillograph with Digital Fault Recorder,
Install Blast Walls around the Main Transformers,
Scram Discharge Volume Instrument Mods,

Replace Moisture Separator Reheater Tube Bundles,
RRC-M-P1A-B Refurbishment,

Main Condenser Replacement, Re

Upgrade RFP Control System to Eliminate Governor S
RCC Valves,

Main Condener Waterbox Drains (3

Replace Condensate Booster Pump 2C Motor,
Replace ASD Fortress Display,

Repl Steam Trap Bypass Valves,

Upgrade Trip Logic for CBP Low Suction Pressure Trig
Upgrade Trip Logic RFT Hi Exh Temp,

HPCS-M-1 Motor Replacement,

Replace and Refurbish Condensate Booster Pump 2C
Replace Flexible Seal COND-HX-9,

RRC-VMP-1 Upgrade,

Replace Motor RHR-M-P-2B,

Replace Refurbish RFW-DT-1B Turbine Assembly,
Replace and Refurbish Cond M-P-1B and Cond P-1B,
CFD Septa Upgrade, R

Install Permanent Platforms in Plant,

Reactor Manual Control System Upgrade,

Condenser Slop Drains,

Cobalt Reduction Program [CAP],

Upgrade RWM System

Upgrade of Condensate Booster Lube Oil Transfer Val
Bleed Steam Expansion Joint Replacement,

HCU Maintenance,

MOV Maintenance and Testing,

Heat Exchanger Tube Cleaning,

CRD Parts Procurement,

Relief Valve Rebuild - Testing,

Snubber Testing-Inspection,

Inspect TV GV RSVS |Vs,

ISI-NDE,

Annual Transformer Yard Maint,

FAC Pipe Min. Wall Inspection,

MSR Inspection,

Condenser Tube Cleaning and Eddy Current Support,
Bypass Valve Inspection ,

Wetwell Inspections - Cleaning,

Test, Replace, and Rebuild MSRVs,

Check Valve Reliability,

Main Turbine Inspection,

Enhanced AOV Reliability Program,

Eddy Current Test Ht Exch,

Cooling Tower Fans,

Main Generator Maintenance -

Spent Fuel Pool Cleanup,

E-Gen-1 Remove and clean H2 cooler heat exchanger
Disassemble and Inspect MSIVs,

Vessel Services,

Overhaul TRM 1-2-4,

BOP Valve Inspection & Repair,

CAC System Deactivation-Phase II,

RFW-V-32A & 32B Actuator Removal & LLRT Vent A
CRDM Parts Reverse Engineering,

TSW Piping Repl WRA-AC-52,

Chemical Decontamination of RRC Loops,

Unsafe Drywell Conditions,

PER 204-1269, CEP and CSP valve stem bushing rep
LPCS-V-3 Repair Valve Leak by Seal,

Drywell Protective Coatings Maintenance Program,
Temp Power,

Cobalt Reduction Program [EXP],

Evaluate replacing Quadvoter Orfices with Smaller Ori
Inspection hangers for RFW Turbine 1B Exhaust Hooc
RFW FCV 2A 2B Trim Upgrade,

Integrated Leak Rate Test Su

Clean Gland Seal Steam Condenser (COND-HX-7),

Phase 2: Design/Engineering

PDIS System Replacement

Upgrade RWM and AST Systems

HD Tank Discharge Pipe Support Design
HPCS Governor Replacement

Phase 1: Scope/Estimate

Upgrade transformer yard oil collection

Digtial Fault Recorder (Replaces Oscillograph)
Replace Seal Steam Pressure controllers
Replace Moisture Seperator Reheater Tube Bund
Bleed Steam LP Expansion Joint

DSA Water Removal Equipment

Replace Power Range Neutron Monitoring
Turbine Supervisory System Upgrade

HPCS Voltage Regulator Replacement (Scoping)
Seismic System Replacement

Upgrade supports for COND-V-708

Replace Heat Exchanger RCC-HX-1A,B,C

AS Level Control Upgrade

Conceptual Study for Digital Upgrades

Phase 3 Implementation
ISFSI Campaigns

Phase 2 Design/Engineering
Replace Main Generator Rotor

TMU-P-1A, 1B, 1C Remove, Replace, & Refurbish PL Plant Fire Detection System Upgrade

Critical Spares

PDIS System Replacement

CW-P-1A, 1B, 1C Remove, Replace, & Refurbish Pur Upgrade transformer yard oil collection

Yokagowa Recorders

DG-1 Turbocharger Replacement
DG-3 Turbocharger Replacement
Replace Process Rad Monitors
Plant License Extension/Renewal

Dose Reduction (Formerly Stellite Reduction Compon
Replace Seal Steam Pressure controllers

Digtial Fault Recorder (Replaces Oscillograph)
Replace Moisture Seperator Reheater Tube Bundles
Replace Main Transformer Study/Testing

Replace RCIC Drip Pot Drain Piping with Stainless St agp Glycol Pump

Stack Monitor Upgrade

Replace the CAS/SA Compressors

Install Permanent Platforms in Plant

DSA Water Removal Equipment

Control Room Indication for CW Plenum
Simulator 1/0O Hardware Upgrade

Remote Vibration Monitoring Non-critical Fans
CRDM Parts Reverse Engineering

Keep-fill Pump Upgrades

PSA Upgrade-Scope & Capability

DG-1/2 Spare Generator Refurbishment

New Temperature Controller for OG-TC-2A (2B)
Replace Bypass Damper ROA-AD-2

Whole Body Counter monitor replacement
Upgrade supports for COND-V-708

Reinforce or Provide Walkway on ASD Roof
HPCS Governor Replacement

AS Level Control Upgrade

Replace SLC-P-1A/1B

Upgrade AST

SW-V-34 Replace with Spoolpiece

Replace DG 2 with Spare Generator

Removal of RSCS Rod Blocks from RMCS

Replace SW Chiller B Valves SW-V-822A/823A/224A
Cooling Tower Fill Replacement

Seal Oil Skid Filter Replacement

RHR-FCV-64A, B, C

Replace Power Range Neutron Monitoring

Replace TG 501 Cameras

Turbine Supervisory System Upgrade - Design Only
HJ3B Series CB'S No Longer Available

Install dissolved oxygen monitors on the SCW system
Seismic System Replacement

Replace Heat Exchanger RCC-HX-1A,B,C

HD Tank Discharge Pipe Support Design

Replace ASD Fortress Display - Design Only
E-GEN-1 Install Torsional Vibration Monitoring Equipr
Vessel Services

Main Generator Maintenance

Upgrade failure logic on AR-V-1 to reduce SPV poten Snubber Testing/Inspection

Annunciator Reset Horn in Control Room
Minor Mods (formerly Quick Kills)
Routine Painting and Upkeep

Landfill 618-11 Remediation Support

RCS Chemical Decontamination
FW HTR Eddy Current Support
MOV Maintenance & Testing
Relief Valve Rebuild-Testing

Emergency Diesel Generator Maint (DG-1/DG-2/DG-¢ ISI/NDE

ISFSI Campaigns

Upgrade QC1 Cat 3 Drawings

Complete Elect Wiring Diagram Drawings

GL 2008-01 Gas Accumulation in ECCS Systems
Spent Fuel Pool Cleanup

Decontaminate Scaffolding

Buried Piping Integrity Program

Overhaul TR-M1, 2, 3, 4

RRC Seal Pressure TDAS Point

RCIC-MO-45 Margin Improvement

RCIC-MO-22 Margin Improvement

CW Corrosion Coupon Rack Replacement
RCIC-MO-59 Install SMARTSTEM

HPCS-MO-23 Install SMARTSTEM

PWC-SEW-3 Removal

Install a Curtain Wall for MS Relief Valve Test Area
Ball Valve CID is Obsolete

Determine Noble Metal Loading on Vessel Inter

Annual Transformer Yard

FAC Pipe Min. Wall Inspection

Plant HVAC Program

Eddy Current Test Ht Exch

Clg Twr & CW Prevent Maint

BOP Valve Inspection and Repair

Enhanced AOV Program

Dose Reduction (Formerly Stellite Reduction Compon
Protective Coatings

Evaluate Traveling Screens for Circ Water Pumphous
Check Valve Reliability

Alternate Decay Heat Removal System

Phase 1 Scoping/Estimating

Main Steam Pressure Switches are Obsolete
Replace H2 Detector TG-H21S-1

Replace SW/DCW Metal Bellows Expansion Joints
SRM/IRM Replacement

Phase 3 Implementation

Critical Spares

Replace Main Generator Rotor

Plant Fire Detection System Upgrade

PDIS System Replacement

COND-P-2A, 2B, 2C Remove, Replace, Refurbish pumps
RFW-P-1A,1B Remove, Replace, Refurbish Pump
Replace TR-N1

LPRM Procurement

Control Rod Blade Procurement

COND-M-P/1A,B,C Motor Remove, Replace, Refurbish
Plant License Extension/Renewal

Shield DW Travel Paths

Main Condenser Waterbox Drains on West Side
Upgrade transformer yard oil collection

Dose Reduction (Formerly Stellite Reduction Components)
Main Steam Pressure Switches are Obsolete
Replace Seal Steam Pressure controllers

Digtial Fault Recorder (Replaces Oscillograph)
RHR-M-P/2C Remove, Replace, Refurbish Motor
Replace Moisture Seperator Reheater Tube Bundles
Replace Main Transformer Study/Testing

ASD Glycol Pump

COND-M-P/2A, B, C Motor Remove, Replace, Refurbish
Install Permanent Platforms in Plant

SW-V-34 Replace with Spoolpiece

Modify CW Piping to Support Draindown/Temp TSW
Replace DG 2 with Spare Generator

Removal of RSCS Rod Blocks from RMCS

CRDM Parts Reverse Engineering

Replace SW Chiller B Valves SW-V-822A/823A/224A
Upgrade trip logic RFT hi exh temp

Cooling Tower Fill Replacement

Seal Oil Skid Filter Replacement

RHR-FCV-64A, B, C

Replace Power Range Neutron Monitoring

Replace TG 501 Cameras

Install RFT BS Low point drain

Turbine Supervisory System Upgrade - Design Only
HJ3B SERIES CB'S NO LONGER AVAILABLE.
Replace Pneumatic Relays

Install dissolved oxygen monitors on the SCW system
Replace Gen RF Monitor

Replace H2 Detector TG-H2IS-1

Main Generator Lead Box Seal Repair

New Temperature Controller for OG-TC-2A (2B)
Seismic System Replacement

Install Pole-top Disconnects for E-TR-B (Safety)
Whole Body Counter monitor replacement

Replace Heat Exchanger RCC-HX-1A,B,C

Replace ASD Fortress Display - Design Only

Replace SW/DCW Metal Bellows Expansion Joints
Replace SW Piping Downstream SW-RO-2A

Minor Mods (formerly Quick Kills)
Routine Painting and Upkeep (per VP)
Vessel Services

Outage Temp Power

Landfill 618-11 Remediation Support
Emergency Diesel Generator Maint (DG-1/DG-2/DG-3)
Main Generator Maintenance
Snubber Testing/Inspection

RCS Chemical Decontamination
Complete Elect Wiring Diagram Drawings
HCU Maintenance

FW HTR Eddy Current Support
MOV Maintenance & Testing

Inspect Heat Exchangers

CRD Repair/Refurbish

Relief Valve Rebuild-Testing

Inspect TV/GV/RSVs/IV

ISI/NDE

Annual Transformer Yard

FAC Pipe Min. Wall Inspection

MSR Inspection/Test

Condenser Eddy Current Support
Bypass Valve Inspection

Wetwell Inspection- Cleaning

Plant HVAC Program

Test, Replace & Rebuild MSRVs
Main Turbine Inspection

Eddy Current Test Ht Exch

Clg Twr & CW Prevent Maint

BOP Valve Inspection and Repair
Enhanced AOV Program
Disassemble and Inspect MSIVs

Phase 3: Implementation

Noble Metal Coating System

Firing Range Baffles

ISFSI Campaign - FY14

ISFSI Pad Expansion

ISFSI Security upgrade

RP Remote Monitoring System

Replace H2 Detector TG-H2IS-1

Replace SW/DCW Metal Bellows Expansio
Chemistry Lab Upgrades

Replace ERDS

RFW-V-32A/B- RFW-V-10 Path Forward
Replace SW/DCW Metal Bellows Expansio
E-GEN-1 Install Torsional Vibration Monitor
Replace RRC-FT-14A-D & 24A-D

Install Permanent Platforms in Plant
Stellite Reduction (components)

Phase 2: Design/Engineering

Spent Fuel Pool Cleanup (planning/scoping
Replace Transformer TR-N2

Replace Transformer TR-S

Reactor Manual Control Syst Upgrade
Replace Main Transformer M2

SRM/IRM Replacement

E-EXC-1, Replace Main Generator Exciter
Install FW Htr & Drn Tank Level Control Sy:
E-GEN-1, Replace Main Generator Lead Bl
TIP System Upgrade

Dose Reduction (Formerly Stellite Reduction Components) MSR Tube Bundle Replace

Decontaminate Scaffolding
Buried Piping Integrity Program
Protective Coatings

Evaluate Traveling Screens for Circ Water Pumphouse

Check Valve Reliability

Phase 2 Design/Engineering

Replace TSW-PC-20

HD Tank Discharge Pipe Support Design
SRM/IRM Replacement

Replace RRC-FT-14A-D & 24A-D

ISFSI Campaign 14

Phase 1 Scoping/Estimating
Reactor Manual Control Syst Upgrade

Install Voltage and Frequency Transducers on 115V and 230\

E-GEN-1 Install Torsional Vibration Monitoring Equipment

Phase 1: Scope/Estimate

Phase 3: Implementation

Active Vehicle Barriers

Centralized HP Ops Mon

Control Rod Blade Procurement
E-EXC-1, Replace Main Generator Ex
E-GEN-1, Replace Main Generator Le
Install FW Htr & Drn Tank Level Contr
LPRM Procurement

RDCS/RPIS Upgrade

Reactor Manual Control Syst Upgrade
Replace EDR-HX-1

Replace Main Transformer M3
Replace TSW Heat Exchanger
RFW-DT-1A Refurbish Turbine (R21)
Security EDG

Shielding for RWCU-V-101/103
TMU-P-1C (Pump & Motor FY13, R21

Phase 2: Design/Engineering
RCS Access Control Syst Upgrade
Replace FP-ENG-110 and Controller

Phase 1: Scope/Estimate
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Routine Building Maintenance & Upgrades

Routine Building Maintenance & Upgrades

Routine Building Maintenance & Upgrades

Routine Building Maintenance & Upgrades

Routine Building Maintenance & Upgrades

Information Technology Projects

Replace computer workstations

Plant Projects

Phase 3: Implementation

ISFSI Campaigns

Whole Body Counter monitor replacement
TMU-P-1B (Pump & Motor FY14)
TSW-P-1B (Pump & Motor FY14)
Replace FP-ENG-110 and Controller

Phase 2: Design/Engineering
Replace Main Transformer M3
MCR Halon Suppressing System Refurbishment

Phase 1: Scope/Estimate

Phase 3: Implementation
LPRM Procurement

Control Rod Blade Procurement
Service Water Pump & Motor Overhaul Project

Whole Body Counter monitor replacement
TMU-P-1A (Pump & Motor FY15, R22)

FP-P-2A (Repair/Refurbish Pump FY15)

MCR Halon Suppressing System Refurbishment
TSW Small Bore Piping Replacement

Replace BRE Cameras

SW-P-1B Pump Overhaul

FP-P-2A Pump Overhaul

TMU-P-1A Pump Overhaul

Phase 2: Design/Engineering

Phase 1: Scope/Estimate

Replace FW Heaters 5A/5B

E-EXC-1, Replace Main Generator Exciter
Rewind Main Generator Stator

Jet Pump Instrumentation

RPS/ARI Upgrade

Leak Detection Upgrade

Containment Monitoring Systems

Phase 3: Implementation
Replace/Refurbish CW-P-1A (Pump)
CW-P-1A (AR17417 for FY16)
DO-P-1A (Repair/Refurbish Pump FY16)
Replace BRE Cameras

Phase 2: Design/Engineering

Replace FW Heaters 5A/5B

E-EXC-1, Replace Main Generator Exciter
Rewind Main Generator Stator

Jet Pump Instrumentation

RPS/ARI Upgrade

Leak Detection Upgrade

Containment Monitoring Systems

Phase 1: Scope/Estimate

Nuclear Boiler Instrumentation Upgrade

Area Radiation Monitoring System Upgrade
Meteorlogical Towers/Monitoring System

Nuc Steam Supply Shutoff System (NS4) Upgrade

Phase 3: Implementation

Replace FW Heaters 5A/5B

E-EXC-1, Replace Main Generator Exciter
Rewind Main Generator Stator

Jet Pump Instrumentation

RPS/ARI Upgrade

Leak Detection Upgrade

Containment Monitoring Systems

HPCS-P-2 (Repair/Refurbish Pump FY17, R23)
COND-P-1A (Repair/Refurbish Pump&Motor FY17, R23)
COND-P-2A (Motor FY09, Pump & Motor FY17)
COND-P-2C (Repair/Refurbish Pump FY17, R23)

Phase 2: Design/Engineering

Nuclear Boiler Instrumentation Upgrade

Area Radiation Monitoring System Upgrade
Meteorlogical Towers/Monitoring System

Nuc Steam Supply Shutoff System (NS4) Upgrade

Phase 1: Scope/Estimate
Replace DG Speed Governors with Digital System

Phase 3: Implementation
Meteorlogical Towers/Monitoring System

CW-P-1B Pump Overhaul
TMU-P-1C Pump Overhaul

CRD-P-1B Motor Overhaul

Phase 2: Design/Engineering

Nuclear Boiler Instrumentation Upgrade

Area Radiation Monitoring System Upgrade

Nuc Steam Supply Shutoff System (NS4) Upgrade
Replace DG Speed Governors with Digital System

Phase 1: Scope/Estimate



