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1.0 INTRODUCTION
Energy Northwest’s (EN) Packwood Lake Hydroelectric Project (Project), Federal Energy
Regulatory Commission (FERC) No. P-2244, received its initial license in 1960. The majority of
the Project is located in the Gifford Pinchot National Forest. The Project consists of an intake
canal, a concrete drop structure (dam) and intake building on Lake Creek located about 424 ft.
downstream from the outlet of Packwood Lake, a 21,691-foot system of concrete pipe and
tunnels, a 5,621-foot penstock, a surge tank, and powerhouse with a 26,125 kW turbine
generator.
The source of water for the Project, Packwood Lake, is situated at an elevation of approximately
2,857 ft. above mean sea level (MSL), about 1,800 ft. above the powerhouse. Water discharged
from the Project is released to the Cowlitz River via a tailrace channel. Power from the Project is
delivered over an 8,009-foot 69 kV transmission line to the Packwood substation.
EN filed its Final Application for New License of the Project on February 24, 2008. This filing was
the result of approximately 4 years of collaborative effort amongst State and Federal agencies,
Tribes and EN. As a part of this process, the stakeholder group worked together to develop a
set of mutually agreed to Terms and Conditions. These Terms and Conditions were included in
the United States Department of Agriculture - Forest Service (USFS) 4(e), National Marine
Fisheries Service (NMFS) BiOp and Washington Department of Ecology (Ecology) Section 401
Water Quality Certification (WQC). FERC issued a new license for the Project on October 11,
2018 which incorporated all of the aforementioned mandatory Conditions along with other
recommended measures approved by FERC.
1.1

Plan Justification

EN, in consultation with the USFS, Cowlitz Indian Tribe (CIT), FERC, National Park Service
(NPS), NMFS, United States Department of Defense – Army Corps of Engineers (USACE), United
States Department of the Interior - Fish and Wildlife Service (FWS), Washington State
Department of Archaeology and Historic Preservation (DAHP), Ecology, Washington State
Department of Fish and Wildlife (WDFW), Yakama Nation (YN), consulting biologists, and EN
subject matter experts, has developed this Resource Coordination Plan (Plan) in response to the
requirements specified in the FERC License Order as USDA Forest Service Federal Power Action
Final Section 4(e) Condition No. 2 and NMFS Incidental Take Statement (ITS) Term and
Condition No. 6 (part 7) (FERC 2018).
1.2

Purpose and Scope of the Plan

Based on agency consultation, EN developed this Plan for the purpose of establishing a single
process for use by EN to report and collaborate on each of its license compliance activities with
timely oversight by all agencies with mandatory and/or independent authority (USFS, NMFS and
Ecology) and other resource agencies with implementation or consultation measures
incorporated into the new FERC license. These agencies and EN are heretofore referred to as
the Resource Agencies Committee (RAC) (Section 2.2).
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The Plan establishes a process for EN to exchange information and coordinate its efforts to
implement the conditions and ongoing operations and maintenance activities at the Packwood
Project.
The Plan describes how and when EN will communicate with the requisite resource agencies via
an annual cycle of data submittals, review meetings, field work, future planning and report
preparation. In Section 2.3, the Plan establishes a dispute resolution process to resolve
disagreements associated with the implementation of the license conditions.
1.3

Elements of the Plan

Primary coordination tools outlined in this Plan include:


Annual Resource Coordination meeting



Rolling 3-year annual report and work plan that includes a final annual report of all
management activities and results from the preceding calendar year, a work plan for activities
planned for the following year, and a consultation summary



Documentation of the requirements, tasks, methods, and reports related to monitoring the
effects of project operations and facilities on natural and/or social resources and effectiveness
of protection, mitigation, and enhancement measures



Any agreed upon revisions to implementation strategies and methods intended to reflect
improvement in sampling procedures and/or changes in regulations or environmental
conditions



Agreed upon adaptive management measures to be implemented when specific resource
objectives are, or are not met per the FERC license order and corresponding management
plans, where applicable



Documenting and reporting any deviations from the approved plans or terms and conditions



Updates to the Resource Coordination Plan



Development of standard operating protocols and processes to resolve disagreements
regarding implementation of term and conditions and corresponding management plans



Designated environmental coordinator to communicate implementation activities with EN and
USFS

The Plan shall specifically apply to the coordination of the 19 various activities specified by the
USFS as well as those mandatory conditions from NMFS and Ecology (via the ITS and WQC,
respectively) and the other recommended Conditions incorporated by FERC that require
coordination amongst agencies and EN. Section 6.0 references the key documents that integrate
these Conditions. An initial list of activities is shown below (to be modified as necessary).


Implementation of Activities on NFS Lands, Site-Specific Plans and Cost Reimbursement



Resource Coordination
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Fire Prevention Plan



Packwood Lake Elevation and Annual Project Maintenance



Lower Lake Creek Instream Flows



Aquatic Habitat Forming Flows



Lower Lake Creek Stream Restoration and Monitoring



Rainbow Trout Surveys and Supplementation in the Upper reach of Lower Lake Creek
extending 1,464 ft. below the Drop Structure



Lake Creek gravel and wood augmentation in Reach 5



Entrainment in Project Intake



Fish Passage at Snyder Creek



Amphibian Monitoring at Site B



Threatened, Endangered and Sensitive Species



Packwood Lake Tributary Headcutting Monitoring



Recreation Management



Pipeline, Surge Tank and Penstock Monitoring



Exotic and Invasive Vegetative Management



Raptor Protection – Primary Distribution Line



Cultural Resources



Reservation of Authority



Section 401 Water Quality Certification



Tailrace Water Temperature Plan



Lake Creek Ramping Rate Plan



Tailrace Slough Chinook Protection



Project Operating Requirements



Snyder Creek Reroute

2.0

COORDINATION PLAN

The Plan, described in detail below includes all elements described in USDA 4(e) Condition No.
2 and NMFS ITS Term and Condition No. 7 (part 7) (FERC 2018).
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2.1

Implementation of Requirements

The coordination of the license compliance activities with the RAC will be accomplished by EN
using the following strategies:
EN will provide for coordination and consultation with the RAC in the form of an annual Resource
Coordination meeting. As a practical matter, the annual meeting will typically be scheduled for the
third week in March so that revisions of implementation strategies, program improvements or
adaptive management changes can be made prior to starting the current year’s work (Section
4.0). Meeting location options, in order of preference, will be Olympia, the Cowlitz Valley Ranger
District office in Randle, or Packwood. Other meetings may be scheduled as needed to resolve
time sensitive issues and decisions.
EN will provide each year to the RAC a rolling 3-year annual Report and Work Plan (annual report)
that covers work completed and monitoring data acquired during the previous year, compliance
with all coordinated license terms and conditions itemized in Section 1.3, the work plan and
schedule for the current year, a work plan for the following year, a discussion of deviations and
program changes, and a consultation summary. EN will organize the annual report by activity
and include the requirement, scope of work, and data results in each section to simplify review.
A draft of the annual report shall be provided to all agencies 45 days prior to the annual meeting
and a 30-day agency review and comment period will occur. EN will utilize the 15-day period
between the draft comment due date and the annual meeting to develop a comment response
matrix for discussion purposes at the meeting. Once the meeting has taken place, EN will revise
the report and supply it to the RAC for another 30-day review cycle in advance of filing the final
document with FERC on or before June 1 (per FERC requirement). The filing of the report with
FERC will coincide with a distribution to all members of the RAC.
The annual report will document the requirements, tasks, methods, and reports related to
monitoring the effects of Project operations and facilities on natural and/or social resources and
effectiveness of protection, mitigation, and enhancement (PME) measures where the monitoring
is required by the USFS, NMFS and Ecology terms and conditions.
The RAC is authorized to revise discretionary implementation strategies and methods to reflect
improvement in sampling procedures and/or changes in regulations or environmental conditions.
The adaptive management of these programs will occur by consensus of the RAC with final
approval by the agency sponsoring the activity being changed if the activity is not sited on NFS
lands. If the proposed activity is sited on NFS lands, the USFS shall have final approval of the
activity pursuant its existing management direction.
Adaptive management will be used by the RAC to modify Project discretionary PME measures
when resource objectives are completed or not currently being achieved as identified through
collaborative coordination, plan development and implementation, and effectiveness monitoring.
Adaptive management shall mean the adoption of the following strategic actions: measures shall
be implemented, effectiveness monitoring shall take place, and alternative fallback options shall
be employed if proposed control measures fail to protect and enhance fish and wildlife resources
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as anticipated. Program changes made by adaptive management decisions will be documented
in the annual report.
EN will utilize its corporate procedures for formal record keeping and will maintain internet
accessible documents at its public website. Proprietary cultural information will be limited in its
distribution and will not be available for public view on the internet.
EN will document and report any deviations from the approved plans or USFS, NMFS and Ecology
terms and conditions. Deviations will be reported to the USFS within 14 days of the deviation date
and will include specific details and reasons for the change. Deviations will be documented in the
annual report.
EN will update the Plan as necessary at the direction of the RAC and approval of the regulating
agency(ies). After initial adjustment, the Plan will likely not require frequent updating as it is
intended to describe a way of doing business without containing specific work elements. Site
specific plans developed for habitat or ground-disturbing activities (USFS 4(e) Condition No. 1)
and their associated monitoring measures or other adaptive management changes made by the
RAC will be documented in the annual report.
EN will utilize its existing Project instructions and approved management plans to implement the
required compliance activities. The Project instructions identify standard operating protocols,
including cultural resource identification and reporting methods that EN and its contractors will
follow while conducting activities on NFS lands.


Operations Manual
°
°
°
°
°
°
°
°
°
°



Black Start Instructions
Clearance Order Instructions
Document Control Instructions
Generator CO2 Fire Suppression System Testing Instructions
Inadvertent Discovery Plan (GPNF)
Noxious Weed Control Instructions
Operations Instructions
Tailrace Maintenance and Fish Barrier Operations Instructions (NMFS RPM #5)
Water Supply Instructions
Work Control Instructions

Emergency Plan
°
°
°
°
°
°
°
°

Emergency Contacts
Air Quality Instructions
Emergency Planning Instructions
Fire Prevention Instructions
Industrial Safety Instructions
Personal Injury Response Instructions
Public Safety Instructions
Regulated Waste Management Instructions (Ecology WQC Condition No. 5.4)
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°
°


Spill Prevention, Control, and Countermeasure Instructions (Ecology WQC Condition No.
5.5)
Stormwater Pollution Prevention Instructions (Ecology WQC Condition No. 5.4 and 5.5;
NMFS RPM #5)

Management Plans (agency source shown in parentheses)
°
°
°
°
°
°
°
°
°
°
°
°
°
°
°
°
°

Resource Coordination Plan (USFS 4(e) Condition No. 2; NMFS RPM #6)
Fire Prevention Plan (USFS 4(e) Condition No. 3)
Lake Creek Instream Flow and Ramping Rate Monitoring Plan (USFS 4(e) Condition No.
5, Ecology WQC Condition 5.0; NMFS RPM #6)
Lower Lake Creek Stream Restoration, Enhancement, and Monitoring Plan [future] (USFS
4(e) Condition No. 7; NMFS RPM #2)
Intake Fish Entrainment Monitoring Plan (USFS 4(e) Condition No. 9)
Snyder Creek Restoration, Enhancement, and Monitoring Plan (USFS 4(e) Condition No.
10; NMFS RPM #2)
Threatened, Endangered and Sensitive Species Plan [future] (USFS 4(e) Condition No.
12; NMFS RPM #6)
Rare Plant Management Plan (USFS 4(e) Condition No. 12)
Recreation Management Plan (USFS 4(e) Condition No. 14)
Pipeline, Surge Tank and Penstock Monitoring Plan [future] (USFS 4(e) Condition No. 15)
Integrated Weed Management Plan (USFS 4(e) Condition No. 16)
Avian Protection Plan (USFS 4(e) Condition No. 17)
Historic Properties Management Plan (USFS 4(e) Condition No. 18)
Water Quality Protection Plan (Ecology WQC Condition 5.4)
Stream Gage Installation and Temperature Monitoring (NMFS RPM #6)
Fall-Run Chinook Monitoring Plan [future] (NMFS RPM #7)
Tailrace Water Temperature Monitoring and Enhancement Plan (NMFS RPM #8; WQC)

EN will utilize the dispute resolution process described in Section 2.3 of this Plan to resolve
disagreements regarding the implementation of the plans listed above
EN will designate a single individual to serve as a point of contact and to coordinate the
implementation of the Plan and Project activities with the USFS, NMFS and Ecology.
2.1.1 Circumstances Requiring Expedited Notification
EN, in coordination with the RAC, has identified a series of circumstances related to the existing
license that necessitate an expedited notification process to the requisite agencies to ensure that
they are informed in a timely manner and the resource in question is addressed appropriately and
in a way that limits potential impact, to the extent possible. Table 1 below identifies those items
where any deviation and/or observation would require an expedited notification process. The
deadline for each respective notification is also called out.
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Table 1. Notification Process for Deviations and/or Observations
Situation
Unplanned Project Outage
Fish Rescue Summary Associated with Planned
and Unplanned Outages
Ramping Rate Deviation
Instream Flow Deviation
Completion of a Qualifying Channel Forming Flow
in Lake Creek
Any Project-related Fish Kill Observed
Any Project-related actions causing injuries to
listed fish species
Water Quality Protection Plan Deviations
New BMPs for an active WQPP
(i.e., gravel/wood augmentation)
2.2

Deadline for EN
Notification
Within 36 hours

Entity Requiring
Notification

Within 1 week
Within 1 week
Within 1 week
Within 48 hours of
completion
As soon as practicable

RAC

As soon as practicable
Within 48 hours
Within 7 days

Ecology

Resource Agencies Committee

The RAC is comprised of members from EN, the USFS, NMFS, Ecology and other resource
agencies (Section 1.1). The RAC will work collaboratively conduct the exchange of information,
technical review of data, and coordination of efforts by EN to implement the licensee conditions
and ongoing operations and maintenance activities. The RAC is authorized to revise
implementation strategies and methods to reflect improvement in sampling procedures and/or
changes in regulations or environmental conditions. Adaptive management changes of these
programs will occur by consensus of the RAC with final approval by the agency responsible for
the activity being changed if the activity is not sited on NFS lands. If the proposed activity is sited
on NFS lands the USFS shall have final approval of the activity pursuant its existing management
direction. The RAC is also authorized to resolve minor disputes as described in Section 2.3.
2.2.1 Roles and Responsibilities
2.2.1.1

Energy Northwest

EN, as the Licensee for the Project, will be responsible for the following:


Funding of the activities directed by the Plan.



Appointing EN’s members to the RAC.



Coordinating all aspects of the Plan. Identifying the responsible party, if not the Licensee, for
implementation of the license requirements.



Consulting with the RAC as directed in the license order and the Plan.



Preparing the annual report in consultation with the RAC, filing the final report with FERC, and
distributing to the RAC.
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Updating the Plan as necessary in consultation with the RAC, filing the updated Plan with
FERC, and distributing it to the RAC.



Coordinating the annual Resource Coordination meeting, including:
°

coordinating facility and support services

°

notifying the RAC at least 30 days in advance of the annual Resource Coordination
meeting

°

preparing and distributing an agenda

°

providing the draft annual report to the RAC for review and comment

°

attending and facilitating the annual Resource Coordination meeting

°

editing the draft annual report in preparation for final review, FERC filing and distribution



Coordinating additional RAC meetings as needed.



Participating with the rest of the RAC in the adaptive management process.



Participating in preparation of annual Work Plan for the current year and out-years, including
monitoring proposals.



Taking meeting minutes and distributing the minutes to the rest of the RAC members for
review and comment.

2.2.1.2

Agencies

With the exception of the USFS and EN, RAC membership is an optional decision for each
organization and may include: CIT, FERC, NPS, NMFS, USACE, FWS, DAHP, Ecology, WDFW,
YN, consulting biologists, and EN subject matter experts. Those agencies or organizations that
choose to be a part of the RAC will each be responsible for the following:


Appointing a single member to represent the agency on the RAC. The appointed individual
is encouraged to utilize other technical expertise from their agency as needed.



Consistent collaboration with the RAC on matters related to EN’s compliance effort and the
associated annual reporting process.



Reviewing the annual report. Providing comments to clarify material in the annual report.
Discuss comments at the annual Resource Coordination meeting.



Reviewing the Plan as necessary in consultation with the RAC.



Attending the annual Resource Coordination meeting. Discuss and approve any revisions to
the Work Plan as suggested by the Licensee based on monitoring results.



Providing available technical data and expertise as needed to assist in achieving the Plan’s
resource management objectives.
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Coordinating implementation of activities and PME measures on or near federal and/or state
lands covered by the Plan.



Providing information on any changes in agency policies, directives, or personnel support that
could have implications for the Plan.



Attending additional RAC meetings as needed.



Participating in the RAC in the adaptive management process including obtaining home
agency approval of recommended changes.



Participating in preparation of annual Work Plan for the current and out-years, including
monitoring proposals.

2.2.2 Communication and Coordination
Timely, consistent and effective communication and coordination between members of the RAC
is crucial and will define the level of success achieved for the Project’s resource goals and
objectives.
Annual meetings, work plans and progress reports, analytical updates, recognition and
acceptance of the respective participant roles and responsibilities, and ongoing and active
participation from all parties are essential to good communications and coordination.
2.3

Dispute Resolution

EN recognizes the complexity and overall scope of the measures incorporated into their new
operating license. In the event that fundamental and/or technical disagreements arise amongst
the RAC related to the implementation of conditions incorporated into the Project license the
following protocol will occur:
1. The issue will be introduced to the entire RAC for consideration. This may occur via email,
teleconference or in-person depending on the time of year and any upcoming plans for
collaborative dialogue.
2. Once all members of the RAC have had the opportunity to review the issue and integrate
any appropriate technical specialists from their respective agencies, EN will convene a
global meeting of the RAC (teleconference or in-person) to discuss the issue and reach
agreement on a path forward.
3. In the event that disagreement still exists, each interested RAC agency entity will identify
a single individual and along with EN, will meet to formally resolve the outstanding issue.
It is notable that certain license conditions and mandates carry with them the independent
authority of certain agencies. These items include the BiOp and revised ITS issued by NMFS
and the WQC issued by Ecology. The RAC will be notified of any disputes that arise with respect
to implementation of these independently mandated documents and their input will be solicited,
as necessary. EN is aware, however, that ultimate resolution of any disputes with respect to
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these documents will be required from the authorizing entity and that unilateral meetings may be
necessary to reach ultimate resolution.
It also notable (and likely) that certain disagreements related to the implementation of measures
will occur at the annual Resource Coordination meeting given its annual intent to globally describe
the previous years’ efforts and outline plans for upcoming years. All parties involved in the RAC
agree that if any disputes that arise during the annual Resource Coordination meeting can be
resolved at that time, every effort will be made to do so.
Due to the confidentiality of the information incorporated into the Plan, if any disputes arise related
to the Historic Properties Management Plan (HPMP), EN will convene a meeting (teleconference
or in-person) with the appropriate intervening parties to collaboratively discuss the issue and
reach a resolution. In the event that a mutually agreed to solution cannot be reached, all
objections will be filed with FERC and per the Programmatic Agreement (PA) (FERC 2010), FERC
will act as an intermediary in determining an appropriate path forward and ultimately issue a
decision, if required.
3.0 CONSISTENCY WITH AGREEMENTS MADE DURING RELICENSING PROCEEDINGS
What follows is an itemized and chronological list (most recent first) of key milestones associated
with the development of the Plan conducted during relicensing activities, data reporting,
collaboration and appropriate measures for the new license and subsequent agreements and
formal communications to relevant parties. All reporting, data result summaries and meeting
minutes have been shared with stakeholders, catalogued on EN‘s website and where required,
filed with FERC.


NMFS Biological Opinion, NMFS to FERC, March 2018



Final Resource Coordination Plan, EN to FERC, April 2012



Notice of Availability of Final Environmental Assessment, FERC to EN, July 2009



Section 401 Water Quality Certification, Ecology to EN, July 2009



Comments on April 2008 Final License Application; Preliminary FPA 4(e) Terms and
Conditions; Justification Statements for the Terms and Conditions; and the Schedule for
Finalization of the 4(e) Terms and Conditions, USDA USFS to FERC, August 2008



Exhibit E Presentation to Relicensing Team, April 2008



Response to FERC’s Request for Additional Information, April 2008



Application for New License (Appendix E), EN to FERC, February 2008



Comments on Preliminary Licensing Proposal, USFWS to FERC, December 2007



Comments on Preliminary Licensing Proposal, USDA USFS to FERC, December 2007



Preliminary Licensing Proposal, September 2007
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Study Progress Report, EN to FERC, August 2007



Submittal of Revised Study Plans, EN to FERC, August 2005



Revised Scoping Document, FERC to EN, April 2005



Pre-Application Document Supplement No. 1, December 2004

4.0

SCHEDULE

The annual cycle of Resource Coordination actions will occur within the following blocks of time
each year of the new license (subject to modification by the RAC).
Table 2. Annual Resource Coordination Schedule
Month

Actions

January

EN annual report preparation
EN schedules annual meeting

February

EN annual report preparation
EN distributes the draft annual report

March

RAC review of draft annual report for annual meeting
RAC annual Resource Coordination meeting (third week of March)

April

EN distributes revised draft annual report based on comments received at
meeting
RAC review of revised draft annual report

May

Field work begins weather permitting
RAC members submit annual report comments to EN
EN incorporates changes and finalizes the annual report

June

EN files annual report with FERC and distributes copies to RAC (by June 1)
Field work

July

Field work

August

Field work
EN begins annual maintenance outage (August 15)

September

End annual maintenance outage (September 15 or as determined)
Field work

October

EN data analysis and report preparation

November

EN data analysis and report preparation

December

EN data analysis and report preparation
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5.0 DOCUMENTATION AND RECORD KEEPING
The Project will retain the original annual Report, along with the record of consultation and
supporting documentation in accordance with record storage requirements.


The annual Report will be filed electronically with FERC.



The RAC members will receive copies, issued by the Project, of the Plan materials for their
use and retention.



Copies of the Plan and the annual Resource Coordination reports will be available on the EN
external website at:
https://www.energy-northwest.com/ourenergyprojects/packwood/Pages/default.aspx

6.0 REFERENCES AND RESOURCES
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Project, EN. October 11, 2018.
FERC. 2019. Ordering Amending License to Incorporate Revised Incidental Take Statement.
February 14, 2019.
National Marine Fisheries Service (NMFS). 2018. Endangered Species Action Section 7(a)(2)
Biological Opinion, and Magnuson-Stevens Fishery Conservation and Management Act
Essential Habitat Response for the Relicensing of the Packwood Lake Hydroelectric Project,
FERC No. P-2244-022, Cowlitz River, HUC 17080004, Lewis County, Washington. March 21,
2018.
USDA Forest Service (USFS). 2008. USFS Comments on the April 2008 Final Application –
Packwood Lake Hydroelectric Project – FERC Project No. 2244; Preliminary FPA 4(e) Terms
and Conditions; Justification Statements for the Terms and Conditions; and the Schedule for
Finalization of the 4(e) Terms and Conditions. August 14, 2008.
USFS. 2009. USFS Comments on the April 2008 Final Application – Packwood Lake
Hydroelectric Project (P-2244-022) Schedule for Finalization of the 4(e) Terms and
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the Packwood Lake Hydropower Project. July 24, 2009.

Energy Northwest

12

July 2019

Packwood Lake Hydroelectric Project

Resource Coordination Plan

FERC Project No. 2244

6.1

Contacts

For further information about the Project, contact:
Ken Williams, Project Manager
509.377.8486 (office)
P.O. Box 968, MD 1030
Richland, WA 99352-0968

kvwilliams@energy-northwest.com
509.378.9755 (cell)
3000 George Washington Way
Richland, WA 99354

Audrey Desserault, Project Specialist
509.377.8468 (office)
P.O. Box 968, MD 1030
Richland, WA 99352-0968

ajdesserault@energy-northwest.com
509.840.2067 (cell)
3000 George Washington Way
Richland, WA 99354
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Summary of agency comments on the Packwood Lake Hydroelectric Project (FERC No. 2244) Resource Coordination Plan and
Energy Northwest’s (EN) responses.
Number

Comment
Location

Comment
Source

Stakeholder Comment

EN Response

United States Department of Commerce - National Marine Fisheries Service (NMFS)
NMFS-01

All

NMFS
Response
(03/15/19)

I have reviewed the draft Resource Coordination
Plan, the draft Water Quality Protection Plan, and
the draft Lake Creek Instream Flow and Ramping
Rate Monitoring Plan. I am and am providing my
initial comments. I am still reviewing the draft
plans and considering them while reviewing the
license, previous project documents, and outside
materials (I’m looking for examples that might be
helpful). I am also coordinating with others in my
office. I wanted to provide the comments that I
have at this point.

Energy Northwest appreciates the comment.

NMFS-02

All

NMFS
Response
(03/15/19)

A condition needs to be added to notify NMFS
within a short period of time of any listed fish kills
or events that may cause listed fish injury (e.g.,
project deviations, ramping rate deviations, spills of
hazardous material, etc.). This comment applies to
the Resource Coordination Plan, the Water Quality
Protection Plan, and the Lake Creek Instream Flow
and Ramping Rate Monitoring Plan. I am looking
for example language.

A new section (2.1.1) has been added to the RCP
entitled “Circumstances Requiring Expedited
Notification”. Instances where fish kills occur
are addressed.

NMFS-03

All

NMFS
Response
(03/15/19)

NMFS’ Revised Incidental Take Statement (ITS)
Reasonable and Prudent Measure 9, Term and
Condition 9, requires that Energy Northwest
develop a NMFS approved overall approach for the
development of plans and reports describing how
listed species in the action area would be protected
and/or monitored and to document the effects of

There are a series of natural resource
monitoring plans and license articles specifically
designed to assess listed species’ condition in
relation to operations within the Project area.
These plans, in cooperation, represent the
collaboratively agreed to mechanism for
protecting/monitoring listed species. Per the

Packwood Lake Hydroelectric Project
FERC No. 2244
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Number

Comment
Location

Comment
Source

Stakeholder Comment

EN Response

the action on listed species in the action area. How Resource Coordination Plan, annual meetings
is Energy Northwest proposing to tackle this term
and reports will be utilized to document
and condition?
condition based on data collected the previous
year and outline future activities. The Resource
Coordination Report will be the primary
document utilized for summarizing data
collection efforts and plans for upcoming years.
NMFS-04

All

NMFS
Response
(03/15/19)

Where NMFS’ approval is required, if NMFS’
EN recognizes NMFS independent authority
comments are not received, that does not mean we related to compliance requirements. That said
have given our approval.
EN also has certain obligations to meet FERC
deadlines. If NMFS cannot provide comments to
meet these deadlines, EN will consult with NMFS
regarding their schedule for completing review
and subsequently file an extension request with
FERC documenting the need for additional time.

NMFS-05

All

NMFS
Response
(03/15/19)

Please modify the draft plan to reflect that in
addition to being required in the Forest Service’s
(FS) 4(e) Terms and Conditions, it is also required in
NMFS’ Endangered Species Act Incidental Take
Statement for the Project. There are many spots
where the plan should be modified to address
this. Following are a couple examples of that.
Section 1.1 Plan Justification only identifies the FS
4(e). In Section 1.2 Purpose and Scope of the Plan,
it states “with timely oversight by the USFS and
other resource agencies.” I suggest that NMFS be
specifically identified along with the FS or FS be
combined with the resource agencies and there be
a clear definition of which agencies are included in
“resource agencies.” Also, in Section 1.3 Elements
of the Plan, it states the Plan shall specifically apply

Packwood Lake Hydroelectric Project
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EN appreciates the comment. Modifications
have been made throughout the document to
call out NMFS and Ecology’s independent
authority, mandated terms and conditions and
associated documents that have been appended
to the FERC license.

Energy Northwest
July 2019

Number
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Comment
Source
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EN Response

to the coordination of 19 activities specified by the
FS. Then adds “For convenience, activities required
or recommended by other resources agencies…
…will also be managed using this Plan’s process.”
Please cross walk the ITS and the license with the
draft plan and add items that are not listed unless
those items are proposed to be handled
separately. Items that are proposed to be handled
separately need to be identified as such in this
plan. There are also items on that list that need
NMFS identified in the parentheses (e.g., Lower
Lake Creek Instream Flows, Fish Passage at Snyder
Creek, etc.).
NMFS-06

NMFS-07

NMFS-08

All

NMFS
Response
(03/15/19)

The draft plan states too generally that activities
required or recommended by resource agencies are
managed using this plan. Some plans are being
developed separately.

EN appreciates the comment. Language in the
plan has been modified to document that
certain plans and agencies have independent
authority over certain aspects of the compliance
process.

NMFS
Response
(03/15/19)

There are issues that need communication to go
out to agencies during the year for coordination
and consultation rather than just waiting until the
annual report. Examples, include but are not
limited to, deviations from plans, unexpected
monitoring results, etc. Also, early contact with
parties on identified issues will help with the
resolution of them.

A new section (2.1.1) has been added to the RCP
entitled “Circumstances Requiring Expedited
Notification”.

NMFS
Response
(03/15/19)

There are items in the license (e.g., NMFS’ ITS) that
require NMFS’ approval. I would like to have a
discussion of the dispute resolution and the
required approvals. I am concerned that the plan
as written with the proposed dispute resolution

EN appreciates the comment. Language in the
plan has been modified to document that
certain plans and agencies have independent
authority over certain aspects of the compliance
process. In addition, the Dispute Resolution

Packwood Lake Hydroelectric Project
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EN Response

may cause a mis-interpretation that our approvals
are not required.

section (2.3) has been re-written to more
globally define the process and identify an
exclusive approval process for those measures
that require and individual agency’s approval.

NMFS-09

NMFS
Response
(03/15/19)

I would like to discussion of the dispute resolution
process, in general. I’m looking for examples from
other projects.

The Dispute Resolution section (2.3) has been
re-written to more globally define the process
and identify an exclusive approval process for
those measures that require and individual
agency’s approval.

NMFS-10

NMFS
Response
(03/15/19)

The plan states that the dispute resolution does not
preclude any party from timely filing and pursuing
an action for administrative or judicial relief of any
FERC order, compliance matter, or other regulatory
action related to the new license but adds provided
that any such party initiate the dispute resolution
as soon as practicable or concurrently. I do not
agree with a requirement to initiate dispute
resolution on all matters such as a compliance issue
(enforcement) or a regulatory action, etc. It is our
normal practice to work with the licensee and
parties on matters that come up to find resolutions;
however, a requirement as proposed may imply
that we are giving up some of our authorities and it
adds additional steps.

The Dispute Resolution section (2.3) has been
re-written to more globally define the process
and identify an exclusive approval process for
those measures that require and individual
agency’s approval. EN agrees with NMFS’s
comment related to agencies working directly
with the licensee and we feel this modified
language more adequately captures that
approach.

NMFS-11

NMFS
Response
(03/15/19)

Any proposed changes or modifications to NMFS’
requirements must have NMFS approval. The plan
suggests that the RAC can make changes by
consensus with final approval of agency sponsoring
or the FS if on FS land. Changing or modifying
NMFS’ requirements may not be the intent of the

The Dispute Resolution section (2.3) has been
re-written to more globally define the process
and identify an exclusive approval process for
those measures that require and individual
agency’s approval.

Packwood Lake Hydroelectric Project
FERC No. 2244

4

Energy Northwest
July 2019

Number
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Stakeholder Comment

EN Response

plan and wordsmithing may easily resolve
this. Also, how is “agency sponsoring” defined?
NMFS-12

NMFS
Response
(03/15/19)

There are areas in the draft plan where
responsibilities are proposed for the Resource
Agencies Committee but they are really Energy
Northwest’s responsibilities. Examples:
coordinating implementation of activities and PME
measures on or near federal and/or state lands
covered by the plan and ensuring the plan is in
compliance with all applicable federal and state
regulations.

The document has been globally revised to
further define EN’s responsibilities. It was never
EN’s intent to imply that the RAC was in any way
responsible for implementing any of the
measures in the license. Rather, the primary
intent of the document was to convey a
consistent collaborative approach to that which
was successfully employed during the
relicensing.

NMFS-13

NMFS
Response
(03/15/19)

Please see comment toward beginning of this email
regarding NMFS notification of listed fish kills or
events that may cause injury to listed fish. These
events can not just be reported in the annual
report.

A new section (2.1.1) has been added to the RCP
entitled “Circumstances Requiring Expedited
Notification”. Instances where fish kills occur
are addressed.

NMFS
Response
(07/12/19)

Hi Audrey, I am writing to acknowledge that NMFS
has received and read the Resource Coordination
Plan. Thank you for revising the document in
response to comments received from
NMFS. Comment NMFS-13 was partially but not
fully responded to via the addition of the new
section 2.1.1 "Circumstances Requiring Expedited
Notification". We appreciate that EN is committing
to notification as soon as practicable of any projectrelated fish kill observed. We ask that EN revise the
document to reflect commitment to also providing
prompt notification to NMFS of any event that may
cause injury to listed fish.
Thank you. Amy Kocourek

The table in Section 2.1.1 has been
supplemented to account for prompt EN
notification to NMFS upon any injury to listed
fish species associated with Project-related
actions.

NMFS-14

Section 2.1.1

Packwood Lake Hydroelectric Project
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Stakeholder Comment

EN Response

United States Department of Agriculture – Forest Service (USFS)
USFS-01

USFS
Response
(03/13/19)

I do not have any comments or suggestions for the
Resource Coordination Plan. Looks fine to me.

EN appreciates the comment.

USFS-02

USFS
Response
(04/18/19)

Hi Audrey, I asked the Regional FERC coordinator to EN appreciates the comment.
review that one sentence language that Michelle
Day suggested deleting and got this response
below. Sorry it is so late in the process. Is there a
timeline as to when the Resource Plan needs to be
filed this year?
Tomorrow, I am going to Costa Rica and will be
back April 29. I can make this a priority to work on
when I get back, but if this needs to be filed prior to
May 1, we could come up with a different plan. I
am trying to talk to Erik today also.

USFS-03

USFS
Response
(04/17/19)

Packwood Lake Hydroelectric Project
FERC No. 2244

Hi Ruth, I finally got through this thing. First off I
EN appreciates the comment and has
don’t recommend the Forest accept this as
substantively refined and simplified the Dispute
written. I could not find all the required elements Resolution section (2.3).
noted in the FS 4e condition #2 in the draft RCP. I
found some, but not all of them. The language
addressing Dispute Resolution is a problem. I
agree, it should be edited out. This language verges
on being legally binding on the FS, which is not
appropriate. Moreover, its overly
complicated. Attached is the Resource
Coordination and Monitoring Plan (RCMP) from the
Box Canyon project. I suggest that EN and Forest
Staff sit down with this as a model on how to
construct the RCP (the RCP for Packwood Lake and
RCMP for Box Canyon are pretty much the same
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EN Response

kind of thing). Note the Dispute Resolution
language in the Box Canyon RCMP on page 9. It’s
much simpler and the FS can readily accept
it. Most importantly, the RCP for Packwood must
clearly include and identify all the requirements
noted in the first paragraph of the 4e condition
and the noted 11 elements that the RCP must
require the Licensee to do. I’ve put some
comments in the RCP attached as well. Give me a
call and lets discuss more. ES
USFS-04

Section 2.1

USFS
Response
(04/17/19)

This section is problematic. The License condition is Per substantial collaborative discussion with all
a Forest Service 4e condition and must be only be requisite and participating agencies during the
responsive to activity on NFS lands.
annual Resource Coordination meeting process,
it was agreed that the Resource Coordination
Plan would be revised to account for all agencies
interests with respect to compliance activities
that were incorporated into the Packwood
operating license, and associated mandatory
documents (ITS, WQC, etc.).

USFS-05

Section 2.1

USFS
Response
(04/17/19)

This plan is not supposed to dictate to the FS or any EN appreciates the comment and never
other stakeholder
intended for the plan to dictate to any of the
agencies. Rather, this document was crafted to
document and outline the continued
collaboration amongst all parties toward the
ultimate goal of successfully implementing all
requirements associated with the new operating
license. Revisions to the plan have been made,
per agency comment, to further amplify that
point.

Packwood Lake Hydroelectric Project
FERC No. 2244
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USFS-06

Section 2.1

USFS
Response
(04/17/19)

This should be direction and approval by the FS.
This is an FS 4e condition.

USFS-07

Section 2.3

USFS
Response
(04/17/19)

This entire Dispute Resolution section (2.3 et al)
EN appreciates the comment and has
needs to be either fully vetted with USDA OGC or
substantively refined and simplified the Dispute
revised so that it simply refers to and wholly relies Resolution section (2.3).
upon the established FERC License dispute
resolution process. What is presented here is
more or less binding language the FS is not likely to
accept. If anything, this section should be greatly
reduced and simplified. See example Dispute
Resolution language from p. 9 of the Box Canyon
FERC licensed project. If EN will adopt something
similar the FS could agree to that

USFS-08

All

USFS
Response
(06/25/19)

Hi Audrey, Val J. McLam Black, Senior Counsel, U.S.
Department of Agriculture, Office of the General
Counsel, Pacific Region – Portland Field Office did
not have concerns with the Final Resource
Coordination Plan and associated Dispute
Resolution language.

Stakeholder Comment

EN Response
Per the plan and EN commitment, all license
requirements (WQC and ITS included) will be
developed and implemented per the
requirements of the appropriate agency(ies) and
continued collaboration throughout will occur.

Ruth – Thank you.
All – As of today, I have not received from the
other agencies any acknowledgement
responses. They have until July 12, 2019 to do
so.

Washington Department of Fish and Wildlife (WDFW)
WDFW-01

Section 1.0

WDFW
Response
(04/29/19)

Packwood Lake Hydroelectric Project
FERC No. 2244

Consider adding a brief history of how we got to
this group such as all interested parties worked
together to develop natural resource, water quality,
and cultural conditions. These conditions were
included in the 4(e), BiOp, and Water Quality
Certification. The RAC was developed to provide
recommendations to EN to implement these
conditions.
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Comment
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WDFW-02

Section 1.1

WDFW
Response
(04/29/19)

List BiOp and Ecology’s WQP here as well.
This is a long sentence and meaning gets lost.
Consider a bullet list of the participants.

WDFW-03

Section 1.2

WDFW
Response
(04/29/19)

Is the RAC limited to government resource agencies Per Section 1.1, the referenced Tribes will be
or should this also include CIT and YN?
invited to participate in the Resource
Coordination process.

WDFW-04

Section 1.2

WDFW
Response
(04/29/19)

And EN? I was my understanding that EN is also
part of the RAC.

WDFW-05

Section 1.3

WDFW
Response
(04/29/19)

I highlighted the coordination tools for my use to
EN appreciates the comment.
see how they were addressed in the plan. For most
there’s not a lot more detail than what’s written
here so it’s repetitive. Consider deleting this section
or expanding where they are explained.

WDFW-06

Section 1.3

WDFW
Response
(04/29/19)

A draft and final for the same activities in the same EN appreciates the comment and has modified
year? Do you mean a final work plan for the current the text to more clearly state the intent of the
year (2019) and a draft work plan for the following various components of the plan.
year (2020)?

WDFW-07

Section 1.3

WDFW
Response
(04/29/19)

Does this include gravel augmentation and LWD? If Gravel and large wood debris augmentation in
so, it’s in the BiOp.
Reach 5 has been incorporated into the list.

WDFW-08

Section 2.0

WDFW
Response
(04/29/19)

I would think specifics in the BiOp and 401 that are
not duplicated in the 4(e) should also be described
in detail.

Section 2.0 has been revised to account for the
mention of the Resource Coordination Plan in
the NMFS BiOp.

WDFW-09

Section 2.1

WDFW
Response
(04/29/19)

Date may have changed.

EN has updated the annual report development
and review schedule per our collaborative
discussions at the initial annual meeting.

Packwood Lake Hydroelectric Project
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EN Response
EN has updated Section 1.1 to include the NMFS
ITS. There is no mention of the Resource
Coordination Plan in the WQC.

Yes, EN is part of the RAC. Section 1.2 has been
modified slightly to account for this.
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WDFW-10

Section 2.1

WDFW
Response
(04/29/19)

And FERC?

EN has updated the annual report development
and review schedule per our collaborative
discussions at the initial annual meeting.

WDFW-11

Section 2.1

WDFW
Response
(04/29/19)

Deviations or exceedances are a one-time event
rather than a change (permanent).

EN has revised the document per this comment.

WDFW-12

Section 2.1

WDFW
Response
(04/29/19)

Consider preparing a plan that explains the process EN appreciates the comment.
(RAC working with consultant/engineer to develop
design, etc.) rather than the products from that
effort being the plan.

WDFW-13

Section 2.2

WDFW
Response
(04/29/19)

Above EN is not part of the RAC

Please see the response to WDFW-04.

WDFW-14

Section
2.2.1.1

WDFW
Response
(04/29/19)

Not sure who would be responsible for
implementing a license requirement except the
licensee or their deligate.

Certain conditions require the utilization of onsite USFS personnel. While not employed by EN,
they will still be responsible for coordinating
with the USFS and confirming appropriate
implementation has been initiated.

WDFW-15

Section
2.2.1.1

WDFW
Response
(04/29/19)

EN is part of the RAC yet some sections of the plan
such as this sentence suggest EN is separate from
the RAC. Consider changing throughout the
document

The referenced bullet has been modified per the
WDFW request.

WDFW-16

Section
2.2.1.2

WDFW
Response
(04/29/19)

What does this mean? The license doesn’t tell us to EN has modified the text in the referenced bullet
consult. NMFS, USFWS may have requirements to to more adequately describe the collaborative
consult but not with the RAC. We should work
intent of the RAC.
together, collaborate, etc. to advise the Licensee.

WDFW-17

Section
2.2.1.2

WDFW
Response
(04/29/19)

Not sure what this means. We can facilitate or
provide support for permits, etc. within our
agencies so that activities can occur but we don’t
coordinate implementation (doing the work).

Packwood Lake Hydroelectric Project
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bullet was not meant to imply that agencies
involved in the RAC would be required to do the
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EN Response

Lands covered by the Plan or activities covered by
the Plan?

the intent was to describe the collaborative
effort that would go into planning (coordinating)
out-year activities so that they are conducted in
an as efficient and effective manner as possible.

WDFW-18

Section
2.2.1.2

WDFW
Response
(04/29/19)

Since this Plan is process I don’t see how this
applies. Having other plans in compliance with
State and Federal regulations may be warranted.

EN agrees with this comment and has eliminated
the referenced text.

WDFW-19

Section 2.3.1

WDFW
Response
(04/29/19)

Is this a FERC requirement?

EN has substantively refined and simplified the
Dispute Resolution section (2.3). As a result, this
comment no longer applies.

WDFW-20

Section 2.3.1

WDFW
Response
(04/29/19)

Adhere to?

EN has substantively refined and simplified the
Dispute Resolution section (2.3). As a result, this
comment no longer applies.

WDFW-21

Section 2.3.1

WDFW
Response
(04/29/19)

Not sure what this means. Usually those with
regulatory authority have their own appeal
processes and it would be outside RAC control.

EN has substantively refined and simplified the
Dispute Resolution section (2.3). As a result, this
comment no longer applies.

WDFW-22

Section 2.3.1

WDFW
Response
(04/29/19)

Wouldn’t this also apply to the BiOp and 4(e)
EN has substantively refined and simplified the
conditions? Doesn’t NMFS have statutory authority Dispute Resolution section (2.3). As a result, this
to enforce ESA? It seems like there are limits to
comment no longer applies.
what can be disputed.

WDFW-23

Section
2.3.2.1

WDFW
Response
(04/29/19)

Is there a process for recusal for RAC members that EN has substantively refined and simplified the
have a vested interest in the outcome? It seems like Dispute Resolution section (2.3). As a result, this
any situation in dispute would have been discussed comment no longer applies.
at a RAC meeting first.

WDFW-24

Section
2.3.2.1.4

WDFW
Response
(04/29/19)

What happens if this occurs?

EN has substantively refined and simplified the
Dispute Resolution section (2.3). As a result, this
comment no longer applies.

WDFW-25

Section 3.0

WDFW
Response
(04/29/19)

BiOp? 401 certificate?

EN appreciates the comment. Both the BiOp
and WQC are now referenced in this section.

Packwood Lake Hydroelectric Project
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WDFW-26

Section 2.1

WDFW
Response
(07/11/19)

Stakeholder Comment
Hi Audrey,
Thank you for the opportunity to review the July
2019 Final Resource Coordination Plan. The plan is
well written and incorporates many of WDFW’s
earlier comments.
Comments on this version include:

WDFW-27

Section
2.2.1.1

WDFW
Response
(07/11/19)

•

Page 7: EN will utilize the dispute resolution
process described in Section 2.3 of this Plan
to resolve disagreements regarding the
implementation of the Plan. Does
“implementation of the Plan” refer to the
Resource Coordination Plan or the
management plans listed on page 7? Please
clarify which plan(s) in the RCP.

•

Page 8 and 9: Energy Northwest roles and
responsibilities. Please add a bullet for
taking meeting notes during the annual
Resource Coordination meeting and
sending the notes to RAC members for
review. Finalized notes can then be added
to the annual report as needed.

EN Response
EN has revised the referenced text in Section 2.1
to more explicitly point out that the dispute
resolution process outlined in the Resource
Coordination Plan is intended to, “resolve
disagreements regarding the implementation of
the plans” listed in the bulleted text immediately
preceding the referenced text.

Text has been added to this section regarding
EN’s responsibility to collect and distribute
meeting minutes from the annual Resource
Coordination meeting to the rest of the RAC for
review and comment.

Washington Department of Ecology (Ecology)
ECOLOGY-01

ECOLOGY
Response
(03/21/19)

Packwood Lake Hydroelectric Project
FERC No. 2244

I am wondering if my assumption is correct: the
RAC will be meeting annually and reviewing one
annual report?
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That is correct. The Resource Coordination
Report will serve as the global report that
contains all results from measures implemented
the previous as well as details of planned outyear efforts.
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EN Response

ECOLOGY-02

ECOLOGY
Response
(03/21/19)

Ecology is not sure this plan best reflects and
retains all agencies their independent authority.

EN appreciates the comment. Modifications
have been made throughout the document to
call out NMFS and Ecology’s independent
authority, mandated terms and conditions and
associated documents that have been appended
to the FERC license.

ECOLOGY-03

ECOLOGY
Response
(03/21/19)

The list of 19 various activities includes “Lake Creek
Ramping Rate Plan (WDFW)” – the ramping rates
are itemized in the WQC, therefore it should be
reflected here as well.

EN appreciates the comment and has revised
the document to more adequately recognize all
agencies associated with the RAC and their
associated terms and conditions.

ECOLOGY-04

Section 1.3
and 2.1

ECOLOGY
Response
(03/21/19)

Please explain a “rolling 3-year annual report and
work plan.”

“A rolling 3-year annual report and work plan” is
intended to define the previous year’s data
collection associated with monitoring activities
along with the plan for the next 2 years of
implementation measures.

ECOLOGY-05

Section 2.1,
Page 5

ECOLOGY
Response
(03/21/19)

Page 5 describes a total of 120 days of review time
for the Annual Report and Work Plan. Please
ensure dates of review are at a minimum of what is
set forth in the WQC and Ecology retains its
independent authority to ensure compliance with
Project water quality.

EN appreciates the comment. Modifications
have been made throughout the document to
call out NMFS and Ecology’s independent
authority, mandated terms and conditions and
associated documents that have been appended
to the FERC license. Review schedules have
been modified in Section 2.1, per discussions at
the first annual RAC meeting to be consistent
with all mandated review cycles.

ECOLOGY-06

Section 2.1,
Page 6

ECOLOGY
Response
(03/21/19)

Page 6 states “EN will update the Plan as necessary
at the direction of the RAC and approval of the
USFS.” And “Site specific plans developed for
habitat or ground-disturbing activities (USFS 4(e)
Term and Condition No. 1) and their associated
monitoring measures or other adaptive
management changes made by the RAC will be

Given the modifications to the RCP to make it
more inclusive to all agencies and the
recognition of respective agencies’ independent
authority, EN does not view this text as
duplicative.

Packwood Lake Hydroelectric Project
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EN Response

documented in the annual report.” WQC condition
5.4 Construction Projects, Miscellaneous
Discharges, and Habitat Modifications describes
actions the Project must fulfill during the period of
the License. Is this duplicative?
ECOLOGY-07

Section 2.1,
Page 7

ECOLOGY
Response
(03/21/19)

Page 7 last bullet of Management Plans states,
EN appreciates the comment and has added the
“Tailrace Water Temperature Monitoring and
WQC to this specific bullet.
Enhancement Plan (NMRS RPM #8)” - the WQC,
Appendix A also specifies the conditions and
reporting for the Water Temperature Monitoring
and Enhancement Plan; are there two agencies that
have specified the need for this plan? If both
Ecology and NMRS included this requirement in
their own agency document, perhaps list both the
BiOp and the WQC in this location.

ECOLOGY-08

Section 2.3,
Page 10

ECOLOGY
Response
(03/21/19)

Related to Section 2.3 Dispute Resolution – thank
EN appreciates the comment.
you for calling out Ecology’s authority and choice to
participate in dispute resolution. Ecology may
participate in dispute resolution, when it does not
usurp its independent authority.

ECOLOGY
Response
(03/21/19)

As stated in the first paragraph of this email,
Ecology will continue to retain its independent
authority related to conditions in the WQC.

ECOLOGY-09

Packwood Lake Hydroelectric Project
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Packwood Lake Hydroelectric Project
License Implementation Consultation Record
Management Plan: RESOURCE COORDINATION PLAN
DATE

SUMMARY OF
CONTACT

07/10/18 Site Visit Invitation

08/06/18 Site Visit Event
Package
08/16/18 Site Visit

10/11/18 Consultation

AGENCY/ORGANIZATION CONSULTED

DOCUMENTATION FILENAME (pdf)

Cowlitz Indian Tribe (CIT)
Site Visit 081618 – Invitation email 071018.pdf
United States Department of Agriculture - Forest
Service (USFS)
United States Department of Commerce - National
Marine Fisheries Service (NMFS)
United States Department of Defense - Army
Corps of Engineers (USACE)
United States Department of the Interior - Fish
and Wildlife Service (USFWS)
United States Department of the Interior - National
Park Service (NPS)
Washington State Department of Ecology
(Ecology)
Washington State Department of Fish and Wildlife
(WDFW)
Yakama Nation (YN)
CIT, USFS, NMFS, USACE, USFWS, NPS,
Site Visit 081618 - Event Package email
Ecology, WDFW, YN
080618.pdf
Site Visit 081618 - Agenda 081618.pdf
USFS, NMFS, Ecology, WDFW
Site Visit 081618 – Habitat Restoration
Invitation email 071018.pdf
Site Visit 081618 – Habitat Restoration Event
Package email 080618.pdf
All agencies
Order Issuing New License EN to agencies
101118.pdf
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DATE

SUMMARY OF
CONTACT

AGENCY/ORGANIZATION CONSULTED

DOCUMENTATION FILENAME (pdf)

11/08/18 Site Visit

USACE, WDFW

Site Visit 110818 – Habitat Restoration Event
Package email 103118.pdf

12/17/19 Consultation

All agencies

02/05/19 Document

All agencies

03/07/19 Review Status

USFS

03/07/19 Review Status

NMFS

03/13/19 Consultation

USFS

03/13/19 Consultation

NMFS

03/14/19 Research

EN

Management Plan Review Process and
Meeting Planning email 121719.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 email 020519.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 March 2019 020519.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 USFS Extension
030719.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 NMFS Extension
030719.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 USFS Comments
031319.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 March 2019 NMFS Phone
Call Record EN NMFS 031319.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 EN Research
031419.pdf
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DATE

SUMMARY OF
CONTACT

AGENCY/ORGANIZATION CONSULTED

03/14/19 Consultation

NMFS

03/21/19 Consultation

Ecology

03/27/19 Consultation

All agencies

03/28/19 Consultation

All agencies

03/29/19 Consultation

WDFS

04/16/19 Review Status

WDFW

Packwood Lake Hydroelectric Project
FERC No. 2244

DOCUMENTATION FILENAME (pdf)
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 NMFS Comments
031419.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 NMFS March 14
2019 draft Packwood comments
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 EN Acknowledged
NMFS Comments 031519.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 Ecology
Comments 032119.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 EN Acknowledged
Ecology Comments 032519.pdf
Annual Resource Coordination Meeting – Day
1
Annual Resource Coordination Meeting – Day
2
Resource Coordination Plan Summary of
Agency Comments NMFS 031519 USFS
031319 Ecology 032119 032919.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 WDFW Review
Status 041619.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 WDFW Review
Status 041719.pdf
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DATE

SUMMARY OF
CONTACT

AGENCY/ORGANIZATION CONSULTED

04/18/19 Consultation

USFS

04/22/19

All agencies

04/26/19 Extension Request

WDFW

04/29/19 Consultation

WDFW

05/07/19 Site Visit

All agencies

Packwood Lake Hydroelectric Project
FERC No. 2244

DOCUMENTATION FILENAME (pdf)
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 USFS Comments
041819.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 USFS escomm
041819.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 EN Acknowledged
USFS Comments 041819.pdf
Resource Coordination Meeting Minutes email
042219.pdf
RCM 2019 - Day 1 Meeting Minutes
032719.pdf
RCM 2019 - Day 2 Meeting Minutes
032819.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 WDFW Extension
042619.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 WDFW Comments
email 042919.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 WDFW Comments
042919.pdf
Resource Coordination Plan Final for RAC
Review Feb 2019 Mar 2019 EN Acknowledged
WDFW Comments 043019.pdf
Site Visit 050719 – Habitat Restoration
Invitation email 040219.pdf
Site Visit 050719 – Habitat Restoration Event
Package 042219.pdf
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DATE

SUMMARY OF
CONTACT

AGENCY/ORGANIZATION CONSULTED

05/28/19 Distribution

All agencies

05/28/19 Notification

USFS

06/12/19 Notification

USFS

06/20/19 Site Visit

All agencies

06/25/19 Consultation

USFS

07/11/19 Notification

All agencies

07/11/19 Consultation

WDFW

07/12/19 Consultation

NMFS

Packwood Lake Hydroelectric Project
FERC No. 2244

DOCUMENTATION FILENAME (pdf)
Resource Coordination Plan email 052819.pdf
Resource Coordination Plan for July 2019 filing
052819
Resource Coordination Plan Summary of
Agency Comments 052319.pdf
Resource Coordination Plan email USFS
Notification of Review Timeline 052819.pdf
Resource Coordination Plan email USFS
Notification of Review Timeline Update
061219.pdf
Site Visit 062019 – Habitat Restoration
Invitation email 051519.pdf
Resource Coordination Plan email USFS
Notification of Review Response 062519.pdf
Resource Coordination Plan follow-up email
071119.pdf
Resource Coordination Plan WDFW Comments
email 071119.pdf
Resource Coordination Plan NMFS Comments
email 071219.pdf
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